

LARS Contract Report 011581

Monthly Progress Report

Training Course Entitled
Remote Sensing for Mineral Specialists
Part II - Digital Techniques

Award No. AA-510-PPO-6

Reporting Period: December 15, 1980 through January 15, 1981

Submitted to: Bureau of Land Management
Denver Federal Center
Mr. Jean Juilland, COAR

Principal Investigator: Shirley M. Davis
Laboratory for Applications of
Remote Sensing
Purdue University
West Lafayette, Indiana 47906

January 1981

INTRODUCTION

The period covered by this report includes four days of the week when the contracted course was presented and the four weeks following. Details about course presentation and evaluations will not be included here but will be submitted as part of the final report for easier access in the future.

ACCOMPLISHMENTS

The primary accomplishment during the report month was the presentation of the course for the thirteen registered BLM employees in attendance plus some BLM "auditors." The course, including the Hands-on exercises, was very well received. Although some modifications in schedule were made during the week, the course ran very much as anticipated. The only deviation beyond our control was the delayed arrival of the camera man, with the result that the first two hours of the review lecture were not videotaped.

The remaining weeks in this report month have been devoted to assembling the Instructor's Guide and the other final report materials.

STATUS

With slightly more than two weeks remaining in the contract period, work on this project is nearing completion. Duplicate slides are being assembled and annotated for future instructors. The course evaluations from the students have been retyped for review by the instructors as background to preparing a full evaluation with recommendations for future courses.

There is no reason now apparent that would hinder us from completing the project and the final report by the end of the contract period.